



SLA Website 3.0 (prototype) & SiteFinity Upgrade				
Project Plan Updated	June 15, 2021			
Target Completion Date:	Cancelled			
Owner:	James Greene			
Support Personnel	<ul style="list-style-type: none"> • Vani Ganti • Nadeen Saad (IT) • Mitchell Mercurio (IT) 			
Scope:	<p>This project will result in creating prototypes to redesign and modernize SLA Website that focuses on serving our members, the industry, and other interested parties in a more interactive and effective manner. This project will include:</p> <ul style="list-style-type: none"> • A collaborative creative design process to obtain and determine the look and feel of the new website with SLA leadership • Developing the prototypes for new comprehensive and modern look for the website on top of the content management system (CMS) which gives the SLA staff greater control over the content, structure, and organization of the new website • Updating the CMS to the latest version available and upgrading to an edition which gives the SLA more features and control over managing the website. 			
Vendor (Y/N):	Yes. Kikoda LLC.			
Budget:	\$52,000			
Budget Line Item(s) Where Funding Exists:	6282 – Communication Medium			
Benchmark:	The main benchmark for this project is to create prototypes for redesign and modernize the SLA Website while also upgrading the content management system (CMS) - SiteFinity to address various limitations and frustrations for both the SLA and site visitors.			
Review Dates:	<ul style="list-style-type: none"> • 1/15/2021 – Project kick-off and Requirements gathering • <6/15/2021> Project Cancelled • 3/2/2021 – Prototype creation • 6/1/2021 – User Approval 			
Benchmark	Dependency	Status	Start	Finish
Requirements and Scoping	SLA IT/Kikoda	Complete	Jan. 15, 2021	Feb. 28, 2021
Comments:				
Benchmark	Dependency	Status	Start	Finish
Prototype creation	SLA IT/Kikoda	DEFERRED	Mar. 2, 2020	May 31, 2020
Comments:				
Benchmark	Dependency	Status	Start	Finish
User Approval	SLA IT/Kikoda	DEFERRED	Jun. 1, 2020	Jun. 30, 2020
Comments:				
Accounting:	Date Paid	Funds Paid To	Amount Paid	
	12/31/2020	Infinity Software Dev	3,844	
	1/31/2021	Infinity Software Dev	2,572	



Total Paid on this Project:	\$6,415		

General Comments:	
James Greene identifies this project as cancelled as of June 15,2021.	