



SLIP Enhancements				
<b>Project Plan Updated</b>	09/14/2021			
<b>Target Completion Date:</b>	Nov 30, 2022			
<b>Owner:</b>	JoAnn Delgatto, Jody Black, and Vani Ganti			
<b>Support Personnel</b>	<ul style="list-style-type: none"> <li>• Vani Ganti (IT)</li> <li>• Mitchell Mercurio (IT)</li> <li>• Jody Black (DA)</li> <li>• JoAnn Delgatto (E&amp;C)</li> </ul>			
<b>Scope:</b>	<p>This project will result in usability and consistency improvements to SLIP by implementing high-value enhancements.</p> <p>This project will include:</p> <ul style="list-style-type: none"> <li>• Design and implement SLIP improvements identified by DA and E&amp;C, such as updated screen layouts, search functionality, increased instructional text, and overall system responsiveness.</li> <li>• Fix existing Reports and add new reports if needed.</li> <li>• Refreshing and/or create new SLIP training for Brokers, including videos and training materials.</li> <li>• Automate SL-2 form (e.g. auto-fill info., DocuSign functionality, pull down for how search performed, etc.). No material changes to form unless the SL-Forms redesign is approved by CDI.</li> <li>• Create an automated workflow that will send SL-2 with instructions to the retailer (and ping with reminders) until filed.</li> <li>• Provide Members with an annual tax document that they can easily access, edit and submit to the CDI.</li> <li>• Ability to update Broker Contact information in SLIP to keep it up to date.</li> <li>• Broker SLIP AMS Integration Support &amp; Excel Transaction Merge Tool</li> <li>• Improvements to existing XML/AMS APIs.</li> </ul>			
<b>Vendor (Y/N):</b>	Yes. SLA Technology staff and Kikoda LLC.			
<b>Budget:</b>	\$200,000			
<b>Budget Line Item(s) Where Funding Exists:</b>	6284 – Expense (SW Support & Maintenance)			
<b>Benchmark:</b>	<p>The main benchmarks for this project are as follows:</p> <ul style="list-style-type: none"> <li>• Improve the workflow of the SL2 Form.</li> <li>• SL2 Form Automation</li> <li>• Annual Tax document ready to submit to CDI.</li> </ul> <p>Additional benefits will include improving the overall responsiveness of SLIP and providing a better user experience to ease the filing process.</p>			
<b>Review Dates:</b>				
<b>Benchmark</b>	<b>Dependency</b>	<b>Status</b>	<b>Start</b>	<b>Finish</b>
	SLA IT/Kikoda			
<b>Comments:</b>				
<b>Benchmark</b>	<b>Dependency</b>	<b>Status</b>	<b>Start</b>	<b>Finish</b>



	SLA IT/Kikoda			
Comments:				
Benchmark	Dependency	Status	Start	Finish
	SLA IT/Kikoda			
Comments:				
Benchmark	Dependency	Status	Start	Finish
	SLA IT/Kikoda			
Comments:				
Accounting:	Date Paid	Funds Paid To	Amount Paid	
	2/23/2022 – Jan Invoice	Kikoda	\$4,075.00	
	3/14/2022 – Feb Invoice	Kikoda	\$6,532.50	
	4/26/2022 – Mar Invoice	Kikoda	\$2,205.00	
Total Paid on this Project:	\$12,812.50			

<b>Budget Ledger:</b>	<b>Date</b>	<b>Remaining Budget</b>	<b>Invoiced Amount</b>	<b>Estimate to Complete</b>	<b>Variance</b>	<b>Notes</b>
	12/1/2021	\$ 200,000.00	\$ -	\$ -		
	2/23/2022	\$ 200,000.00	\$ 4,075.00	\$ 195,925.00		
	3/14/2022	\$ 195,925.00	\$ 6,532.50	\$ 189,392.50		
	4/26/2022	\$ 189,392.50	\$ 2,205.00	\$ 187,187.50		
<b>General Comments:</b>						
5/4/2022 – SLIP Entry enhancements are in testing.						
5/4/2022 – Broker specific analytics project requirements and scoping is in progress. The work will start soon.						